Rpt-ID: RCPESPRJ Georgia Date: 04/20/2015
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0005 Pay Period: 10/01/2014
to 04/08/2015

Contract Location: Time Allowed: 432  Days
VARIOUS LOCATIONS IN DEKALB COUNTY Elapsed Calender Days: 432 Days
Percent Time: 100.00
District: 7 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 07/19/2013
P. O. BOX 1767 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013
FOREST PARK GA 30298-1767 Date Work Began: 06/02/2014
Phone: Date Time Stopped: 10/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $368,070.15 Counties:
Original Contract Amount $368,070.15 DeKalb
Funds Available $33,137.73
Percent Complete 95.17%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010014 $368,070.15 $368,070.15 $33,137.73  91.00% $18,292.68

Chief Engineer
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User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0005 Pay Period: 10/01/2014
to 04/08/2015

Project Number: 0010014 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010014

Total to Date Prev to Date This Estimate
Participating $350,304.42 $332,011.74 $18,292.68
Non-Participating $0.00 $0.00 $0.00
Total Earnings $350,304.42 $332,011.74 $18,292.68
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $350,304.42 $332,011.74 $18,292.68
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($15,372.00) ($15,372.00) $0.00
Total: $334,932.42 $316,639.74
$18,292.68

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation

Estimate Summary By Project
Contract ID: B14613-13-000-0 Estimate Number: 0005

Date: 04/20/2015

Page 3 of 5

Pay Period: 10/01/2014
to 04/08/2015

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-1000 TRAFFIC CONTROL - LS 1.000 .953
20024.000 .047
1.000 $941.13 $20,024.00
0010014
Category Amount: $941.13 $20,024.00
Category Number: 0030 EROSION CONTROL
0020 210-0100 GRADING COMPLETE - LS 1.000 .900
24450.000 .100
1.000 $2,445.00 $24,450.00
0010014
Category Amount: $2,445.00 $24,450.00
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 65.000 71.530
53.000 .000
71.530 $.00 $3,791.09
0030 441-0104 CONC SIDEWALK, 4 IN SY 373.000 115.889
57.200 13.910
129.799 $795.65 $7,424.50
0034 441-0108 CONC SIDEWALK, 8 IN SY 150.000 245.055
79.200 .000
245.055 $.00 $19,408.36
0049 441-5001 CONCRETE HEADER CURB, 4 IN, TP 1 LF 330.000 462.500
15.400 13.500
476.000 $207.90 $7,330.40
Category Amount: $1,003.55 $37,954.35
Category Number: 0030 EROSION CONTROL
0094 700-9300 SOD SY 537.000 537.001
8.800 .000
537.001 $.00 $4,725.61
Category Amount: $0.00 $4,725.61
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Contract ID: B14613-13-000-0 Estimate Number: 0005

Date: 04/20/2015

Page 4 of 5

Pay Period: 10/01/2014
to 04/08/2015

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
0104 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .900
41480.000 .100
1.000 $4,148.00 $41,480.00
1
0105 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .900
45730.000 .100
1.000 $4,573.00 $45,730.00
2
Category Amount: $8,721.00 $87,210.00
Category Number: (0010 ROADWAY
0150 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 12.000 21.160
L BITUM MATL & H LIME 394.000 .000
21.160 $.00 $8,337.04
Category Amount: $0.00 $8,337.04
Category Number: (0040 SIGNAL
0214 937-8030 TESTING - INTERSECTION VIDEO DETECTION LS 1.000 .000
1100.000 1.000
1.000 $1,100.00 $1,100.00
Category Amount: $1,100.00 $1,100.00
Category Number: (0010 ROADWAY
0225 705-1003 TRANSPLANTING TREE, 4 IN TO 6 IN CAL EA 1.000 .000
1127.500 1.000
1.000 $1,127.50 $1,127.50
Category Amount: $1,127.50 $1,127.50
Category Number: (0040 SIGNAL
0230 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 84.000 100.000
47.000 .000
100.000 $.00 $4,700.00
Category Amount: $0.00 $4,700.00
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Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 COMMUNICATION
0250 682-6120 CONDUIT, RIGID, 2 IN LF 75.000 120.000
14.000 .000
120.000 $.00 $1,680.00
0255 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 1,275.000 1,158.000
FIBER 1.500 44.000
1,202.000 $66.00 $1,803.00
0260 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 100.000 135.000
1.100 35.000
170.000 $38.50 $187.00
0275 935-4010 FIBER OPTIC SPLICE, FUSION EA 4.000 4.000
50.000 12.000
16.000 $600.00 $800.00
0280 935-5030 FIBER OPTIC CONNECTORS, SM EA 4.000 4.000
50.000 12.000
16.000 $600.00 $800.00
0290 935-8000 TESTING LS 1.000 .000
1650.000 1.000
1.000 $1,650.00 $1,650.00
Category Amount: $2,954.50 $6,920.00
Project Total Amount: $18,292.68 $350,304.42



